
RD/RA/ NEGOTIATION TIMELINE

SITE NAME: GULFCO MARINE M AINTENANCE Date: March 30, 2010

SITE TEAM

RPM Gary Miller ph: x8318

Enforcement Officer Kevin Shade ph: x2708

Attorney Barbara Nann ph: x2157

ACTIVITY DUE/COMPLETION DATE

PRP Search Complete/Enforcement Record 7/1/2011

Proposed Plan 5/27/2011

Community Meeting 6/23/2011

ROD Concurrence (30 days) 8/29/2011

ROD Issued  (No Action ROD - Removal to becompleted under AOC) 8/29/2011

Draft SOW, SNL 8/28/2011

PRN Concurrence

PRN to DOJ (30 days from ROD) 9/28/2011

DOJ PRN Approval (60 days from submittal) 11/27/2011

SNL for past costs (90 days from ROD) 11/27/2011

Good Faith Offer (60 days from SNL) 1/26/2012

Briefing for Stenger/Peycke/Faultry (w/in 10 days from GFO) 2/5/2012

CD/UAO for RD/RA  (120 Days from SNL)

CD for past costs signed (cost recovery, IC, O&M) 11/6/2012

CD lodged/entered (120 days) 3/6/2013

Construction Complete under Removal AOC 9/8/2011

NEGOTIATION STATUS CONFERENCES (if no CD or UAO by day 120 post SNL)

Meeting with PRPs (prior to first Negotiation Status Conf.)

Negotiation Status Conference #1 (120 days post SNL) 3/26/2012

Negotiation Status Conference #2 (240 days post SNL) 7/24/2012

Negotiation Status Conference #3 (300 days post SNL) 9/22/2012
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